
AMENDMENT 2 TO CONTRACT FOR PHASE I ENVIRONMENTAL SITE ASSESSMENT, 
PRE-DEMOLITION ASBESTOS SURVEY, AND GEOTECHNICAL AND 

ENVIRONMENTAL ENGINEERING SERVICES FOR THE DURHAM POLICE 
HEADQUARTERS COMPLEX PROJECT

This contract amendment 2  (“Amendment 2”) is dated, made, and entered into as of the _____ 
day of June, 2015, by the City of Durham (“City”), a N. C. municipal corporation, and Terracon 
Consultants, Inc (“Contractor”), a corporation organized and existing under the laws of North Carolina.

BACKGROUND.  The City and the Contractor entered into a contact titled “Contract for Phase I 
Environmental Site Assessment, Pre-Demolition Asbestos Survey, and Geotechnical and Environmental 
Engineering Services for the Durham Police Headquarters Complex Project,” dated November 13, 2014,   
That contract is referred to as the “Original Contract,”  The total contract amount of the Original Contract 
was $42,691.00.

By an instrument titled “Amendment to Contract for Phase I Environmental Site Assessment, Pre-
Demolition Asbestos Survey, and Geotechnical and Environmental Engineering Services for the Durham 
Police Headquarters Complex Project,” dated January 30, 2015  (“Amendment No. 1”), the Original 
Contract was amended to increase the original scope of services and compensation.  The total contract 
amount was increased by 

The Original Contract is amended as follows:

1. Sec.2 Services and Scope to be performed, is amended by adding the following to the end of 
the section:

“Contractor will provide those services specified in Exhibit C, dated May 27, 2015. 
Services described in Exhibit C shall be completed in accordance with the schedule identified in 
Exhibit C.”

2. Sec. 5 Contractor’s billings to City. Compensation, is amended by adding the following to the 
end of the section:

“The amount specified in Section 5 is increased by $123,442.00 to the revised lump sum 
amount of $206,133.00 for additional services identified in Exhibit C.” 

3. Sec. 9 Exhibits is amended by adding the following to the end of the section.
“Exhibit C, dated May 27, 2015, consisting of 2 pages, is hereby incorporated by 

reference.”

IN WITNESS WHEREOF, the City and the Contractor have caused this contract to be executed under 
seal themselves or by their respective duly authorized agents or officers. 

Pre-Audit Certification:

ATTEST: CITY OF DURHAM

______________________________        By:________________________________ 
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TERRACON CONSULTANTS, INC

By:_________________________________ (SEAL)
Title of officer:  __________________________

State of ____________________________ ACKNOWLEDGMENT BY CORPORATION

County of ________________________

I, a notary public in and for the aforesaid county and state, certify that 
_______________________________________________________ personally appeared before me this 
day and stated that he or she is vice-president of Terracon Consultants, Inc, a corporation, and that by 
authority duly given and as the act of the corporation, he or she signed, under seal, the foregoing contract 
or agreement with the City of Durham.  This the ______ day of ___________________, 20______.  

My commission expires:  
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EXHIBIT C – May 27, 2015

ADDITIONAL SUPPLEMENTAL SERVICES

Task 1: Property Transaction Consultation
Terracon will provide assistance and consulting services associated with activities related to the 
property closing. Services will include interpretation of remediation cost estimates prepared by 
the seller’s consultant, interactions with NCDENR regulators, estimation of project timelines, 
telephone correspondence with representatives with the City of Durham, and correspondence 
with representatives of the seller including their environmental consultant, real estate agent, and 
attorney. Costs associated with this task include attendance at one meeting.

Task 2: Brownsfield Application 
Terracon will prepare and submit a Brownfields application to NCDENR. The application will
include:

 Property information (addresses, acreage, PIN numbers, historical use);
 Description of how property is underused;
 Summary of environmental investigations conducted by Terracon;
 Summary of up to three previous assessments performed by other consultants on behalf 

of the property seller;
 Explanation regarding impact of contamination on future development;
 Plat maps for each of the properties;
 Photo documentation logs; and 
 Additional location maps.

Upon receipt of the application, NCDENR Brownfields Program will determine the eligibility of 
the site for inclusion in the Brownfields program. Additional costs associated with the 
Brownfields Program including statutory fees of $8,000 and costs for preparation and 
completion of a brownfields agreement are not included in Task 2.

Task 3: Pre-Design Site Meeting 
Terracon will attend one pre-design meeting at the site with representatives from the City of
Durham, architect (O’Brien Atkins), and construction firm (Lend Lease). Terracon staff will 
include personnel to lead discussions regarding the results of the asbestos containing material 
sample results, geotechnical results, and soil and groundwater sample results.

Task 4: On-Call Consulting Services 
Upon request by the City, Terracon will provide additional environmental consulting services on 
an on-call basis. As the exact nature and extent of these services are not yet defined, Terracon 
the services will be performed on a time and materials basis as requested by the City of 
Durham. Services are anticipated to include correspondence and meetings with the City of 
Durham, current property occupants/tenants, NCDENR regulators, the City’s other subcontract 
companies (O’Brien Atkins, Lend Lease, etc.), and representatives from the previous property 
owner including his environmental consultant and attorneys.
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Fee Schedule

Task / Item Estimated Unit Fee Overall Fee
Task 1 
Property Transaction Consult $1,062.00

Task 2 
Brownfield Application 

$2,832.00

Task 3 
Pre-Design Meeting $1,708.00

Task 4 
On-Call Consulting Services to include:

a. Soil Management Plan 
b. Excavation of Oversight 
c. Equipment 
d. Travel 
e. Reporting 
f. Review of Regulatory Consultation 
g. Project Coordination and 

Management 
h. Laboratory Sample Analysis 

$7000.00
$17,000.00
$2,000.00

$605.00
$5,100.00
$9000.00

$22,500.00

$54,635.00

$117,840.00

Total Fee $123,442.00
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